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About the RPG Program Briefs Series 

This is the third in a series of program briefs discussing the initial grant period of the Regional 

Partnership Grant (RPG) Program, administered by the Administration on Children, Youth 

and Families, Children’s Bureau.  In 2007, 53 grantees representing state, county, and tribal 

partnerships were awarded “Targeted Grants to Increase the Well-Being of, and to Improve 

the Permanency Outcomes for, Children Affected by Methamphetamine or Other Substance 

Abuse.”  The initial grant period for the RPG Program was September 2007 – September 

2012. 

The four program briefs cover the following: 

 RPG Program Brief 1: Legislative Intent and General Overview 

 RPG Program Brief 2: Overview of Grantees’ Services and Interventions 

 RPG Program Brief 3: Effective Systems Linkages – Key Implementation Lessons 

 RPG Program Brief 4: RPG Program:  Interim Safety, Permanency, Well-Being, and  

 Recovery Outcomes 

Additional information about the RPG Program can be found in the Reports to Congress, 

available at http://www.cffutures.org/projects/regional-partnership-grants. 

http://www.cffutures.org/projects/regional-partnership-grants
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INTRODUCTION  

Twice a year, the Regional Partnership Grantees (RPGs) submit a required Semi-Annual 

Progress Report to the Children’s Bureau.  These reports provide valuable information on the 

partnerships’ major activities and accomplishments, progress towards program goals, program 

and evaluation challenges faced and solutions to overcome them, and contextual events or 

community changes that impact the collaborative partnership and services provided to families.   

The Children’s Bureau conducted a qualitative review of grantees’ Semi-Annual Progress 

Reports submitted through the end of the grant period (through September 30, 2012).  A 10-

element collaborative framework developed by the National Center on Substance Abuse and 

Child Welfare was used as the organizing principle to systematically assess the regional 

partnerships’ progress in strengthening cross-systems collaboration to serve families.  This 

framework was useful to gauge grantees’ strengths, challenges, and progress, as well as identify 

key lessons learned. 

 

HIGHLIGHTS OF THE RPGS COLLABORATIVE EFFORTS:  11 KEY IMPLEMENTATION AND 

EVALUATION LESSONS 

The Department of Health and Human Services (HHS) identified 11 key program 

implementation lessons which emphasize the complexity of cross-systems collaboration.  They 

convey important insights about how grantees’ collaborative experiences improved over the 

course of the grant and enhanced their ability to meet families’ multiple needs. 

1. Collaboration is essential to address the complex and multiple needs of families and 

sustain integrated service delivery. 

Families who are involved in the child welfare system and affected by a parent’s substance use 

disorder have complex and multiple needs that cannot be adequately addressed by one provider 
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or service system alone.  The RPG Program recognized that effective service coordination and 

timely access to treatment and related community support services were needed to address the 

full spectrum of challenges these families face. 

The active engagement of core partners from the child welfare, substance abuse treatment, court, 

and other service systems was essential to the partnership’s overall success.  To meet the unique 

needs of families and facilitate their positive outcomes, grantees said personal relationships 

needed to evolve into meaningful and formalized partnerships.  Meaningful collaboration and 

full partner buy-in were critical to sustain integrated services and a full continuum of care for 

families. 

 

2. Collaboration to establish cross-systems linkages and effective sustainability planning 

takes time and is developmental and iterative in nature. 

Collaboration can become increasingly challenging as partners move beyond the beginning 

stages of collaboration (sharing basic information about each other’s systems, convening 

partnership meetings) to more advanced levels (implementing practice, policy and systems 

changes, sustainability planning).  Agencies develop and acquire collaborative capacity through 

experience and by applying lessons learned.  Grantees agreed five years was the minimum 

needed to work collaboratively with a diverse set of partners to achieving the broad scope of 

RPG Program goals. 

Grantees found the collaborative process ebbs and flows, partnerships evolve and sometimes 

devolve, and relationships must be cultivated and re-cultivated with new and existing partners.  

The need for continued nurturing of the collaborative was particularly important given the 

budget cuts, staff layoffs, and leadership and administration changes that grantees endured 

throughout the grant period. 

  

Grantees stated the collaboration they developed and strengthened over the course of the 

grant was one of the most important contributing factors to their overall success.  It 

established a foundation on which to build other current and future community projects to 

serve families with complex needs who are involved in multiple systems. 
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3. Intensive multi-faceted outreach is needed at the client, partner, agency, and 

community levels.  

Intensive multi-faceted outreach at all levels impacted multiple practice and systems areas.  It 

improved cross-systems collaboration, client engagement and retention, program sustainability, 

working with other community agencies, and building supports for families.  Such outreach 

provided continuity and coordination between systems and providers, facilitated early 

intervention and timely access to treatment, and helped families navigate multiple and often 

conflicting systems.  It also built trust with families, enhanced program visibility and credibility, 

and helped establish the RPG program as an essential community resource. 

Grantees said the same vigor that went into client and partner outreach needed to extend to the 

broader community and potential funders.  Data and client stories were an integral and 

fundamental part of grantees’ marketing and information dissemination efforts.  Through 

continued and proactive outreach and marketing, grantees succeeded in translating their lessons 

into action.  They worked to convey the RPG lessons and inform broader practice and 

collaborative efforts in their communities and regions. 

 

  

Key Factors that Facilitate Advanced Levels of Collaboration 

Among partnerships that moved to more advanced levels of collaboration, more than two-

thirds shared these common facilitating characteristics: 

 Consistent and dedicated leadership who supported the project over time (85.4 percent). 

 Sustainability planning that did not rely on one agency to pick up funding; rather, 

various partners contributed in-kind, matching, or other resources (70.8 percent).  

 Collaboration that extended well beyond child welfare, substance abuse, and the courts 

to include other critical stakeholders that provided necessary project support and 

resources (68.8 percent). 

 An oversight body that prioritized and addressed collaboration regularly at partnership 

meetings (66.7 percent). 

One grantee acknowledged they had mistakenly assumed child welfare social workers 

were familiar with all aspects of their family-centered treatment program.  As such, they 

did not adequately inform child welfare of the program’s comprehensive benefits to parent, 

child, and family.  The grantee said this became clear when a child protective services 

supervisor stated they did not refer mothers with co-occurring mental disorders to the RPG 

program because the grantee is a “substance abuse treatment agency.”  Through extensive 

outreach and education about the array of services provided for pregnant women and 

women with children (including mental health services for parents and therapeutic services 

for children), the grantee was able to significantly increase program referrals from child 

welfare. 
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4. The collaborative must continually assess its progress and adapt its program and 

services to meet families’ unmet and emerging needs and facilitate client engagement 

and retention.  

The RPG Program authorizing legislation envisioned that families would receive a 

comprehensive and integrated service array to meet their needs.  To fulfill this legislative intent, 

grantees continually assessed their overall collaborative progress (e.g., through continuous 

quality improvement and related activities) and refined their program models over the course of 

the grant.  Nearly all grantees (92.5 percent) made new program changes to serve their children, 

adults, and families more effectively and efficiently. 

Throughout the grant, program evaluation was integral to ongoing program development and 

improvement.  Grantees conducted case reviews, agency walk-throughs, drop-off analyses, and 

evidence-based systems improvement processes.  They used feedback from client, staff, and 

stakeholder satisfaction surveys, interviews, and focus groups.  As one partnership stated, they 

became “a data-driven decision-making collaborative.”  Their project team measured everything 

and used the data at each partner meeting to build a story of what was going on with services. 

 

5. A comprehensive family-centered approach is needed to break the intergenerational 

cycle of substance abuse and child maltreatment and effectively address a family’s 

complex, underlying issues. 

Over the course of the RPG Program, grantees experienced a major paradigm shift:  They moved 

from individual-focused services to more comprehensive family-centered treatment.  The 

partnerships, and the families they served, came to recognize that treating the family system—

rather than an individual child or parent in isolation—was far more effective in addressing a 

family’s underlying and complex issues. 

During the initial stages of the RPG Program, grantees tended to focus first on meeting the 

parents’ substance abuse treatment needs.  Beginning in program year two, grantees worked to 

develop the direct children’s services component of their programs.  Grantees then moved to 

integrate parent and child services to provide a more family-centered continuum of care.  At the 

end of the grant period, the partnerships had begun to broaden their scope further to engage and 

support other family members, particularly fathers. 

The NIATx experience has helped grantees build their region’s capacity.  Each member 

agency has learned how to facilitate a process improvement project.  This new skill 

benefits future collaboration, service delivery, and sustainability of the larger regional 

partnership and each participating organization.   

As one grantee that sponsored a Change Leaders Academy for more than 40 participants 

from five different community partners noted, “The [RPG’s] introduction of the NIATx 

model to community partners has been a major contribution to helping organizations 

approach change in an organized and measured manner.” 
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6. Broadening the partnership beyond child welfare and substance abuse treatment to 

work with other community agencies is critical to securing important core treatment 

and supportive services. 

New relationships must be cultivated on an ongoing basis to establish true collaboration, 

strengthen program and partnership effectiveness, and increase program sustainability potential.  

The regional partnerships continually evolved over the five year period, with the member 

agencies becoming more diverse as services progressed and community awareness increased.  

With the addition of each partner, the reach and scope of the grantees’ projects broadened.  Their 

overall capacity strengthened as they added new ideas, expertise, and services. 

The specific types of new partners beyond child welfare and substance abuse treatment that were 

needed, and why, varied by grantee, depending on their geographic location, target population, 

availability of other community resources, fiscal climate, local priorities, and other issues. 

 

7. Clear roles, responsibilities, and expectations are required of partners, providers, and 

families to promote both individual and shared accountability. 

An agency director at one site remarked that previously, when the clients were “just the 

adults,” it was often easier to set treatment goals and expect the client to complete them 

within a reasonable amount of time.  Now that the program focuses on “family goals,” they 

have had to address many more issues.  The director noted that while this shift has yielded 

better outcomes, the process is much more complex and it takes much longer to stabilize 

families. 

Program participants stated the substance abuse treatment counselors’ approach to 

“inviting” people into the program and asking about the needs of their children and 

families increased their willingness to seek and remain in treatment.  The grantee added 

that just asking simple questions, such as, “How is your child’s school attendance?” and 

“How is your family?” had a positive impact on client engagement. 

As the RPG Program progressed, the role of ancillary services in facilitating and sustaining 

positive outcomes only increased.  Grantees noted the importance of mental health 

services, safe and affordable housing, and continuing recovery supports, in particular. 

In one site, the lead substance abuse treatment agency officially merged with the mental 

health agency during the final year of the grant.  The merger allows for a more seamless 

approach to treating families with co-occurring disorders.  Prior to the formal merger, the 

two agencies had begun co-facilitating groups and increased joint case planning with 

social workers.  They had also worked on a joint response for investigations involving 

reported substance use and co-occurring mental disorders.  More recently, a psychiatric 

nurse practitioner joined the team to provide increased oversight and support for 

medication management for children and their parents.   
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The regional partnerships dealt with complex family situations and multiple providers 

responsible for monitoring families’ progress.  As such, clear roles, responsibilities, decision-

making processes, and client and partner expectations about the respective systems were 

essential.  Without such clarity, diffusion of responsibility can lead to conflict, fragmentation, 

duplication of services, ineffective collaboration, and unproductive sustainability planning.   

Agreement on roles and responsibilities needed to extend beyond the local level partners and 

include state level partners.  It also extended to sustainability planning.  Making sustainability a 

stated objective was important, but not sufficient without dedicated staff and specified roles. 

Families, too, needed clarity and consistency on the various systems’ roles and expectations.  

They needed to understand the respective role of each partner providing services to support 

them.  Setting clear client expectations increased engagement, retention, and successful program 

completion.  It also provided a structure of accountability and support that helped empower 

parents. 

  

8. Ongoing communication, information sharing, monitoring, and supervision are crucial 

at both the systems and direct service levels. 

Ongoing communication, information sharing, and regular monitoring of client and partnership 

activities were essential to identify and respond to both direct service (e.g., client engagement 

and retention, continuity of care) and larger collaboration challenges (e.g., maximizing available 

resources, ensuring joint accountability for project goals).  An infrastructure of consistent 

communication and regular monitoring was especially important to ensure effective integrated 

service delivery and program fidelity as the partnerships dealt with significant community and 

contextual events (e.g., budget cuts, staff turnover, fiscal, policy, and leadership changes, shifts 

in child welfare and substance abuse trends). 

Ways in which the partnerships promoted communication included regular partnership meetings 

at various levels (e.g., leadership, management, front-line workers and providers), 

multidisciplinary case planning processes, formalized communication protocols, and a dedicated 

or central staff person to coordinate information among multiple partners and providers.  

The most important thing I learned is that one cannot spend too much time planning ahead 

and setting up a clear line (chain) of communication and accountability.  When entering 

such a partnership, there must be an agreed outcome or goal.  - Regional Partnership 

Grantee 

One grantee has an active client council that helps formulate policies related to daily client 

procedures and rules, as well as the program’s overall cultural sensitivity and 

responsiveness.  The major purpose of this collective body, which meets weekly, is to 

promote ownership and enhance accountability of client participation in the program. 
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9. Ongoing staff training and development is needed to enhance collaboration, increase 

service coordination, and build capacity for the array of services and supports families 

need. 

Recruitment, training, development, and retention of qualified staff were key ingredients for 

comprehensive collaborative programs.  Staffing impacted all program aspects and was key for 

cross-systems data collection and performance monitoring.  Sufficient time and resources to 

support and institutionalize staff training and development need to be essential project 

components in larger project implementation and sustainability plans.  This was even more 

critical given the increased emphasis in the field to provide evidence-based practices and monitor 

their fidelity.  The need for qualified staff extended beyond those in clinical positions.  A strong 

and consistent project director with adequate knowledge of families’ needs and leadership and 

management abilities was important to advance the collaborative.  

10. The partnership and program need to be integrated into other existing systems’ efforts 

and infrastructures and leverage all available resources to facilitate sustainability. 

To institutionalize and sustain the RPG interventions, a grantee’s overall program needed to be 

integrated into existing efforts or infrastructures rather than operate as a stand-alone model or 

project.  This required an understanding of how the grantee’s program and partnership aligned 

with other agency goals and their role in the broader community’s child welfare, substance abuse 

treatment, and other service systems.  The lesson of integration applied not only to direct 

services, but also to agency-level collaboration. 

Grantees integrated their efforts with other related program and policy initiatives in various 

ways.  They integrated with their state’s child welfare system improvement processes (e.g., Child 

and Family Services Review or Performance Improvement Plan).  They joined with larger health 

care reform and care coordination efforts to establish a permanent medical and behavioral health 

care home for their RPG families.  They transitioned RPG staff positions, services, and 

knowledge to partnering agencies that will continue to serve families beyond the grant.  In 

addition, grantees connected with other related grants or community initiatives to leverage 

In recounting their most important lessons learned over the course of the grant, several 

grantees emphasized the essential nature of communication: 

 “The most important recommendation to creating a successful cross-system    

collaborative learned from the [RPG] project is to have constant communication, among 

all the different agencies and at all staff levels.” 

 “The communication systems of the project should be very well established and all 

members of the partnership, including the evaluators, should be well aware of all 

collaborative practice activities.” 

 “Regular communication among project staff is key to operating programs such as 

these.  While this seems like a common sense statement, there were definitely times in 

which lack of communication between staff and partner agencies resulted in confusion 

and friction.” 
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additional resources.  Finally, some grantee lead agencies incorporated the RPG-specific efforts 

with complementary efforts within their own larger agency or organization. 

Sustainability Lessons from the 53 Grantees 

The experiences of all 53 grantees offered valuable insights about what it takes to 

institutionalize and sustain the RPG efforts.  Their collective experiences point to the 

following common factors that helped support sustainability: 

 Investment in and commitment to strong, broad-based collaboration that enabled 

partners to share financial and other resource needs. 

 Early, proactive, and formalized sustainability planning inclusive of all major 

stakeholders.   

 Demonstrated effectiveness in serving families and positive child, adult, and family 

outcomes and documented cost savings. 

 The ability to develop new billing or contract structures, or modify existing ones, to 

support the provision and reimbursement of RPG services. 

 Extensive and resourceful program marketing and information dissemination to key 

stakeholders, potential funders, and the larger community to demonstrate how the 

program changed families’ lives. 

 Key program and policy leadership, including support from the state legislature. 

 A detailed sustainability plan with concrete action steps, and the flexibility to revise the 

plan in response to political, fiscal, leadership, and other contextual changes. 

11. The larger economic and fiscal environment has a notable impact on collaborative 

service delivery and sustainability planning efforts. 

Grantees reported the challenging fiscal climate that persisted throughout the grant period 

adversely affected their regional partnerships’ services, outcomes, and collaborative capacity.  

They noted state and county budget cuts reduced substance abuse treatment capacity, affected 

child welfare staffing patterns, impacted contract service dollars, and decreased collaborative 

activities.  In addition, the level and type of available community support services (outside of 

RPG-funded services) that families relied on diminished.  Acknowledging these contextual 

impacts was important in understanding grantees’ progress and challenges, and in interpreting 

the RPG child, parent, and family outcomes. 

 

For one grantee, some type of significant community and contextual event emerged at least 

once a year, every year throughout the grant.  These events ranged from political and 

economic disasters to natural disasters (e.g., hurricanes, flood).  Despite this, the RPG 

team remained hopeful and persevered.  They worked through these challenges to achieve 

positive outcomes for their families. 
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PERFORMANCE MONITORING AND PROGRAM EVALUATION LESSONS  

The capacity and capability of grantees to combine comprehensive, integrated service delivery 

with rigorous performance monitoring and local project evaluation varied across sites.  Though 

the learning curve was steep, the partnerships made substantial progress over the course of the 

grant.  Grantees’ collective experiences in monitoring and assessing progress across agencies 

provide important lessons for future initiatives.   

The eight key lessons below emphasize the inherent complexity of examining child, adult, and 

family outcomes across multiple service systems.  These lessons parallel the above collaborative 

program implementation lessons. 

 Collaboration, broad-based partner support, and shared values are prerequisites for 

establishing cross-systems information sharing.  Collaborative partnerships create an 

essential infrastructure to support and maintain cross-systems data and information sharing.  

Only through cooperative working relationships can the regional partnerships effectively 

track families’ involvement across systems and monitor the partnership’s progress.  

Extensive and well-established collaborative relationships and networking are needed for a 

program of this scale to measure and achieve shared outcomes and systems reforms.   

 Considerable staff and financial resources are needed to implement cross-systems 

information sharing and performance monitoring.  Cross-systems information and data 

sharing involving multiple agencies takes considerable time and resources.  Both adequate 

staff time and funding are needed to develop and sustain a data collection and reporting 

infrastructure that can support comprehensive, high quality program evaluation and ongoing 

performance monitoring.  In addition, successful cross-systems performance monitoring and 

evaluation hinges on having an evaluation team sufficient in both number and experience.   

 Program and evaluation staff must establish a close partnership and effective 

communication.  Program and evaluation staff must have a close, mutually respectful 

working relationship and open, two-way communication.  Evaluation and program staff need 

to be integrated to ensure evaluation activities reflect a thorough understanding of the 

project’s day-to-day practices, and evaluation results are translated into continued program 

improvements.  An onsite evaluation team can help improve communication and 

coordination and strengthen overall data collection and analysis.  Evaluators need to be 

proactive, timely, responsive, and actively engaged in the larger project and partnership.  

They need to have a thorough understanding of all program components and the needs of 

staff, partners, and the families served.   

 Process and outcomes evaluation data need to be communicated to partners and key 

stakeholders on a regular basis.  Sharing data for ongoing program management and 

continuous quality improvement positively impacted collaboration between partners.  Not 

only did project staff and key partners communicate case-specific information for treatment 

planning purposes.  They used their outcome and process evaluation data to strengthen 

overall program development and the specific services for families.  They used it to guide 

sustainability planning.  They also used data to develop new policies and procedures, or 

modify existing ones, for how the RPG program or larger service systems operate.  The 

lengthy duration of many grantees’ program models may require two or more years to 
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document longer-term outcomes and assess the project’s broader success.  Still, projects such 

as the regional partnerships need to identify, disseminate, and use interim process and 

outcomes evaluation findings for continued program development. 

 Data collection roles and responsibilities need to be clearly defined and agreed upon for 

both individual staff and partner agencies.  The regional partnerships collected and linked 

data from multiple providers and systems.  When dealing with such complex cross-systems 

data efforts, all partners need to be clear on their individual and larger agency data collection 

responsibilities.  Lack of shared accountability and consistent, systematic guidelines can 

affect data quality and ultimately, the ability to use data for program improvements and 

sustainability.  Formal data-sharing agreements, particularly with state or county agencies 

needed to extract case-level data, should be established early on to facilitate data collection 

and reporting.   

 Ongoing training and monitoring are needed to ensure data quality and consistency.  

Ongoing oversight is needed to ensure data quality and consistency.  Project management 

needs to understand the evaluation design, conduct regular quality assurance and data checks, 

and communicate regularly with program and evaluation staff responsible for data collecting 

and reporting.  The need for close and constant supervision of data collection processes 

intensified with frequent and continued program and evaluation staff changes.  Data quality 

and consistency issues often were closely intertwined with turnover of both RPG evaluation 

and state agency staff.   

 A mixed-methods research design is needed to capture the regional partnerships’ full 

impact on the families and communities served.  Grantees acknowledged the quantitative 

RPG Program performance measures were important to gauge their progress.  Yet the 

partnerships emphasized qualitative process evaluation information that described the 

experiences of families and RPG partners as equally essential.  Both quantitative and 

qualitative data were essential to capture the full breadth, depth, and scope of grantees’ 

programs and cross-systems collaborative progress.  Qualitative information provided further 

evidence of how grantees had increased capacity to serve families and served to reinforce the 

RPG mission and experience. 

 Program evaluation and performance monitoring in a real-world setting are inherently 

difficult.  Conducting research in an applied or real-world setting where families’ complex 

and multiple needs require flexibility in service delivery is inherently difficult.  As one 

grantee explained, the RPG program was not a “one-size fits all” intervention.  The 

partnerships often struggled with how to balance the tension between implementing a 

rigorous program evaluation design and delivering direct services to families.  It is important 

the evaluator is involved early in the grant application and program development process to 

ensure alignment of the service delivery approach and evaluation design.   

 

For More Information about the RPG Program 

The RPG Program Briefs provide summary snapshots of selected aspects of the RPG 

Program.  For more extensive information, please refer to the Reports to Congress (which 

are mandated by the authorizing legislation).  The Reports are available at 

http://www.cffutures.org/projects/regional-partnership-grants. 

http://www.cffutures.org/projects/regional-partnership-grants

